
 

KEY DECISION 

 

Mayor and Cabinet 

 

Report title: Schools Minor Works Programme 2021 – 2025: approval to 
procure and budget allocation 

Date: 13 January 2021 

Key decision: Yes  

Class: Part 1 

Ward(s) affected: Perry Vale, Blackheath, Grove Park, Whitefoot, Telegraph Hill, Forest 
Hill, Catford South, Brockley, Downham, Evelyn and Rushey Green 

Contributors: Acting Group Finance Manager,  Director of Law, HR and Governance 
(Steph Fleck (SZP), Procurement and Commercial Services Manager, and SGM Capital 
Programme Delivery 

Outline and recommendations 

This report seeks: 

 Approval to finalise and procure the final programme of works for SMWP 2021, 

 Delegated authority to the Executive Director for Children and Young People to  
award works contracts to deliver the School Minor Works Programme (SMWP) 

2021,  

 Approval to procure the consultant services contract for the SMWP 2022 to 2025, 
and  

 Approval to procure a new set of school condition surveys to inform the SMWP from 
2022 to 2025. 



  

Timeline of engagement and decision-making 

Letter emailed to headteachers commencing development of School Minor Works 
Programme 2021 on 16 October 2020 (see section 5.1) 

Outline proposal agreed at Children & Young People Strategic Asset Board (SAB) meeting 
on 01 December 2020 

1. Summary 

1.1. This report seeks: 

 Approval to finalise and procure the final programme of works for SMWP 2021, 

 Delegated authority to the Executive Director for Children and Young People to 
procure and award contracts to deliver the SMWP 2021,  

 Approval to procure the consultant services contract for the SMWP 2022 to 2025, 
and 

 Approval to procure a new set of school condition surveys to inform the SMWP 
from 2022 to 2025. 

2. It is recommended that the Mayor: 

2.1. Approve the procurement of contractors to deliver the SMWP 2021/2022 as set out in 
section 5. 

2.2. Approve the extension of the current School Minor Works Programme consultant 
contract to include the construction phase of this year’s scheme, as set out at 6.3.  

2.3. Approve the procurement of a new set of school condition surveys to inform the 
Schools Minor Works Programmes from 2022 to 2025, as set out in section 8; 

2.4. Approve the procurement of consultant services for the School Minor Works 
Programmes from 2022 to 2025, as set out in section 7. 

2.5. Delegate authority to the Executive Director for Children & Young People, on the 
advice of the Executive Director for Corporate Resources and Executive Director for 
Housing, Regeneration & Environment, to finalise the list of works and commence the 
procurement for the School Minor Capital Works Programme for 2021 (noted at 5.3). 

2.6. Delegate authority to the Executive Director for Children & Young People, on the 
advice of the Executive Director for Corporate Resources and Executive Director for 
Housing, Regeneration & Environment to award and enter into contracts to deliver the 
Schools Minor Capital Works Programme 2021. 

3. Policy Context 

3.1. The Local Authority has a duty to ensure the provision of sufficient places for pupils of 



  

statutory age and, within financial constraints, accommodation that is both suitable and 
in good condition. 

3.2. The proposal within this report is consistent with the Corporate Strategy 2018-2022, in 
particular the Corporate Priority of ‘Giving children and young people the best start in 
life: Every child has access to an outstanding and inspiring education and is given the 
support they need to keep them safe, well and able to achieve their full potential’. 

3.3. As owner of the school buildings and the employer, the Council has a statutory duty 
under the Health & Safety at Work Act 1974 and associated approved codes of 
practice, to ensure that schools are fit for purpose and used by pupils and staff. Whilst 
schools are responsible for day to day maintenance of their buildings, any significant 
expenditure on capital schemes has to be funded by the Council. 

4. Background  

4.1. As owner of the community school buildings and employer of school staff, Lewisham 
Council has a statutory duty to ensure that its schools are fit for purpose while in use 
by pupils and staff. While schools are responsible for the day-to-day maintenance of 
their buildings, any substantial capital expenditure has to be funded through the 
Council’s annual School Minor Works Programme (SMWP). 

4.2. This programme is funded by the Education and Skills Funding Agency (ESFA) 
through the School Conditions Allocation (SCA). The SCA supports essential capital 
works in schools to prevent disruption to the day-to-day running of schools, and ensure 
they are safe for the pupils, staff and visitors. 

4.3. Prior to the SMWP2018/19, schools had to undertake their own surveys then submit 
applications to the Council to be considered for the programme. This approach meant 
that the Council was reliant on schools providing information on the condition of school 
infrastructure in order to make decisions about how it spent its SCA allocation. This 
method of developing a programme of works for the SMWP was not the most effective 
at ensuring funding was being used where it was most needed across the school 
estate. This is because schools had different ways of collecting information on the 
condition of their buildings, and were not always able to report on all the issues they 
were experiencing. In order to address this issue, the Council made the decision to 
conduct its own surveys so it could collect more consistent and comprehensive 
information on the condition of its schools. 

4.4. In October 2017, the Council appointed Carter Jonas, procured through a framework 
agreement in accordance with the Council’s Contract Procedural Rules, to survey the 
condition of buildings and mechanical/electrical systems in 40 community schools in 
Lewisham’s school estate. The purpose of these surveys was to identify and prioritise 
capital repair and replacement works, and assist schools with Plan Preventative 
Maintenance (PPM).  

4.5. Between November 2017 and January 2018, Carter Jonas assessed the condition of 
40 community schools in the borough. The 40 schools were selected on the advice of 
officers in the Estates Management team. Their decisions were based on the age, and 
their knowledge, of buildings in the school estate. The findings of the surveys were 
turned into individual reports for each school, which provided details on: the condition 
of each building element and mechanical/electrical system component that was 
inspected; timeframes for when repairs and replacements would be required with cost 
estimates; and recommendations on further investigations that may be required with 
costings. 

4.6. The table below lists the 40 community schools surveyed: 

1 Athelney Primary School  21 Abbey Manor College  



  

2 Brindishe Green Primary School  22 Adamsrill Primary School  

3 Brindishe Manor Primary School  23 Baring Primary School  

4 Chelwood Nursery School  24 Brindishe Lee Primary School  

5 Clyde Early Childhood Centre  25 Deptford Park Primary School  

6 Coopers Lane Primary School  26 Downderry Primary School  

7 Dalmain Primary School  27 Forest Hill Sports & Art Blocks  

8 Drumbeat 6th Form Outreach  28 Forster Park Primary School  

9 Edmund Waller Primary School  29 Grinling Gibbons Primary School  

10 Elfrida Primary School  30 Haseltine Primary School  

11 Eliot Bank Primary School  31 Holbeach Primary School  

12 Fairlawn Primary School  32 John Ball Primary School  

13 Kelvin Grove Primary School  33 Kender Primary School  

14 Kilmorie Primary School  34 Lucas Vale Primary School  

15 Launcelot Primary School  35 Marvels Lane Primary School  

16 New Woodlands School  36 Myatt Garden Primary School  

17 Perrymount Primary School  37 Prendergast Ladywell Boiler Room  

18 Rathfern Primary School  38 Rangefield Primary School  

19 Stillness Primary School  39 Sandhurst Primary School  

20 Torridon Infant Primary School 40 Horniman Primary School 

  

4.7. The condition of building parts, and mechanical and electrical components were 
graded on a scale ranging from ‘A’ to ‘D’. The best condition grade was ‘A’, which 
meant, “good – performing as intended”, and the worst grade was, ‘D’, which meant 
“bad – Life expired and/or serious risk of imminent failure”. In addition to the condition 
grading, the urgency of the remedial works required was also measured, using a scale 
ranging from ‘1’ to ‘4’. The most urgent rating was ‘1’, which meant, “immediate 
remedial action or replacement required”, and the least urgent was ‘4’, which meant, 
“more than 5 years before remedial action required”. Please see table below 



  

summarising the different grades. 

4.8. Condition and Prioritisation table: 

  Condition Grade  Priority Grade 

A Good – Performing as intended. 4 
More than 5 years before remedial action 
required (default priority for Condition Grade A). 

B 
Satisfactory – Performing as intended, 
but exhibiting minor deterioration. 

3 Remedial action required within 3-5 years. 

C 
Poor – Exhibiting major defects and/or 
not operating as intended. 

2 Remedial action required within 1-2 years. 

D 
Bad – Life expired and/or serious risk of 
imminent failure. 

1 
Immediate remedial action or replacement 
required (default priority for Condition Grade D) 

 

4.9. In the 2018/19, 2019/20 and 2020/21 School Minor Capital Works Programme 
(SMCWP), works that were graded D1 and were having, or could have, a significant 
material impact on the operation of a school were prioritised for the scheme. 
Additionally, the Council had made a commitment to address on-going drainage issues 
and under provision of toilets at Lucas Vale Primary School, so these works were also 
included. In total there have been 32 projects undertaken over the last three years, 
which consisted of:  

- 17 heating and/or electrical system replacements,  

- 13 roof replacements,  

- 1 window and cladding replacements 

- 1 toilet block expansion  

5. School Minor Works Programme 2021 

5.1. The primary source of information used to develop the School Minor Works 
Programme (SMWP) is the Carter Jonas school condition surveys conducted in 2017. 
These surveys reported on the condition of community school buildings, and their 
mechanical and electrical services, highlighting works that were required over a 4-year 
period. However, as the condition of a school’s building and infrastructure can 
deteriorate at a different rate than was anticipated, schools are invited each year to 
inform the Council of issues that worsened quicker than expected or were not captured 
within the report. This approach allows the Council to gain a comprehensive and up to 
date understanding of the community school estate. 

5.2. This work has already been completed for the SMWP 2021, and the shortlist of works 
being considered for next year can be seen below. 

5.3. SMWP 2021 shortlist:

1 
Forest Hill School (Art Block) – 
roof replacment  

7 
Holbeach Primary School – 
secondary heating replacement  



  

2 
John Ball Primary School – 
boundary wall 

8 
Clyde Nursery – secondary 
heating replacement  

3 
Coopers Lane Primary School – 
primary and secondary heating 

9 
Launcelot Primary School – 
tanking of boiler room  

4 
Forster Park Primary School – 
roof replacement  

10 
Sandhurst Primary School – 
electrical rewire  

5 
Drumbeat School – window, 
door and cladding replacement 

11 
Myatt Garden Primary School – 
primary heating replacement  

6 
Fairlawn Prrimary School – 
windows and curtaing wall 
replacement  

12 
Rushey Green Primary School – 
toilet block expansion for early 
years wing 

 

5.4. The next step in developing the programme of works will involve instructing Pinnacle 
ESP (see section 6) to undertake more detailed surveys of the schools listed in the 
shortlist above, and provide their professional opinion on the condition, urgency and 
cost of remediating each issue that has been identified. Officers will then use this 
information to prioritise and finalise the programme of works for the SMWP 2021. 

5.5. It is therefore recommended that Mayor & Cabinet delegate authority to the Executive 
Director for Children & Young People to finalise the programme of works to be 
procured for the SMWP 2021, in line with the budget set out in 10.3. 

5.6. Procurement method for contractors to deliver the SMWP 2021 

5.6.1. The construction works for SMWP 2021 will be procured externally because the 
Council has neither the skills nor capacity to deliver such building works. Setting up the 
required infrastructure to enable this function does not represent good commercial or 
practical sense, given the nature and scale of works. 

5.6.2. The Council will in-source other elements required to successfully undertake and 
maintain the works, including: project management, clienting, stakeholder 
management, and ongoing asset and latent defect management. 

5.6.3. Officers will draw on the industry experience and knowledge of PinnacleESP (see 
section 6) to determine the most cost effective way of packaging works for 
procurement. In past years, this has been done by packaging works of a similar nature 
together, up to a certain size, to achieve economies of scale, and reduce the risk of 
failure by ensuring they can be delivered by one contractor during the school summer 
holiday. 

5.6.4. All works will be procured through an open tender exercise via the London Tenders 
Portal. Frameworks, such as the London Construction Programme (LCP), have been 
considered but will not be used because of the uncompetitive prices and low number of 
responses that have been received in the past.  

5.6.5. Tenders will be evaluated on a 50/50 basis (price/quality). The quality weighting will 
include either 5% or 10% in line with the Council’s procurement policies. The exact 
evaluation method will be developed with the advice of officers in the Council’s 
Procurement team. 

5.6.6. A separate contract award report will be prepared seeking authority from the Executive 
Director for Children and Young People to appoint the winning bidder, in line with the 
Council’s procurement rules and procedures. PinnacleESP will administer the contracts 



  

that are awarded and will be responsible for ensuring the works are carried out as 
required. 

5.6.7. It is therefore recommended that Mayor and Cabinet delegate authority to Executive 
Director for Children & Young People to procure, award and enter into contract for 
these works on the advice of the Executive Director for Corporate Resources and 
Executive Director for Housing, Regeneration & Environment. 

5.6.8. Proposed procurement timetable: 

Activity Date 

Tender Issue March 2021 

Tender Returns April 2020 

Evaluation April 2020 

Internal approvals May 2020 

Award May 2020 

 

6. Existing consultant contract extension 

6.1. The current consultant contract for the SMWP is held by Pinnacle ESP. They were 
appointed in 2016 to provide professional services for SMWP 2017 and their contract 
ends in 2021.  

6.2. The services provided by this contract are vital to the successful delivery of the 
programme, and include: surveying schools to understand the works required; advising 
on solutions to resolve identified issues; fulfilling Principal Designer responsibilities 
(see Glossary); designing and preparing specifications and other technical documents 
for the agreed solutions; preparing documents for tendering works; assisting with 
evaluating tender returns; managing contracts once contractors are appointed; 
overseeing works on site; and signing-off works on completion. 

6.3. The current contract with Pinnacle ESP runs until July 2021 and fully covers the design 
phase of SMWP 2021, but only partially covers the construction phase, which 
commences on site in May 2021 (and is expected to last for 8 months). For this reason, 
it is recommended that the Council extends the current contract to include all works 
relating to SMWP 2021. This will ensure there are no issues with continuity or Principal 
Designer responsibilities that would put the projects at risk, which may well happen if 
there were a handover between the current and new SMWP consultants during the 
middle of the programme. Having continuity would also keep costs down to a 
reasonable level. 

6.4. Please refer to the Part 2 report.  

 

7. New consultant contract procurement 

7.1. The new professional services contract that is tendered will cover SMWP 2022 to 
2025. The contract will include an optional break clause after each year at the sole 
discretion of the Council. This will enable the Council to break the contract if the 
consultant is deemed to be underperforming or for budgetary reasons. 

7.2. Structuring the contract in this way allows for the programme of works to be developed, 
procured and delivered in a time efficient manner, which is necessary given the short 
annual turnaround period.  

7.3. Procurement method 

7.3.1. The services will be procured externally because of their technical nature, which the 
Council is neither qualified nor has the capacity to deliver. Recruiting the required 
expertise internally solely for the School Minor Works Programme would not represent 



  

good value for money. The cost to employ a building surveyor, MEP engineer, quantity 
surveyor, and Principal Designer, which would be the minimum needed to deliver the 
required services, would exceed the aniticipated annual contract value. Furthermore, 
the minimum required in-sourced team would not necessarily have the same breadth 
or depth of resources as an external consultant that specialises in providing the 
required services, and so there would be a risk that the quality of the service provided 
would be lower than what is currently provided. 

7.3.2. The Council will in-source other elements required to successfully undertake and 
maintain the works that are delivered, including: project management, clienting, 
stakeholder management, and ongoing asset and latent defect management. 

7.3.3. Government frameworks have been considered, however, the lessons learned from 
past experience is they have not always delivered value for money and the number of 
responses have tended to be low. For example, when the Schools Building Condition 
Surveys contract was tendered in 2017 using the HCA Property Professional Services 
Framework, only one tender was received. In 2018, however, officers tendered a 
similar contract, the Corporate Estate Survey, using an open tender exercise and 
received more tenders, and the cost per survey was significantly lower the Schools 
Building Condition Surveys. 

7.3.4. The full term of the professional services contract will be 4 years in total (including the 
option to extend for a further 12 months). The contract will build in the flexibility to 
terminate after each year. This option is required because the School Minor Works 
Programme is reliant on the annual SCA grant. If the funding stops, the Council needs 
the ability to be able to end the contract without penalty. 

7.3.5. For the estimated cumulative value of the contract (including the option to extend for a 
further 12 months) please see the Part 2 report.It is therefore a Category A contract. As 
such, it will be procured through an OJEU open tender  process on the London 
Tenders Portal. Tenders will be evaluated on a 50:50 basis (price:quality). The exact 
evaluation method will be developed with the advice of officers in the Council’s 
Procurement team. 

7.3.6. A separate contract award report will be prepared seeking authority from Mayor and 
Cabinet to appoint the winning bidder in line with the Council’s procurement rules and 
procedures. 

7.3.7. Proposed procurement timetable: 

Activity Date 

Tender Issue May 2021 

Tender Returns June 2021 

Evaluation July 2021 

Internal approvals August 2021 

Award August 2021 

 

8. School condition surveys to inform the SMWP from 2022 to 2025 

8.1. Please refer to paragraphs 4.3 to 4.5 for details on the previous approach taken to 
develop a programme of repair and replacement works for the SMWP (i.e. prior to 
2017, schools had carried out their own building surveys in a inconsistent manner, and 
from 2017, Carter Jonas had carried out surveys to inform the SMWPs from 2018 to 
2021).  

8.2. The next set of surveys, for which approval to procure is being sought, will cover the 
SMWP from 2022 to 2025. The surveys will provide an update on the condition of the 
same 40 community school buildings, and the mechanical and electrical services within 
them. As well as providing a suggested programme of works across the school estate 
over the next 4 years (given an assumed budget, and based on condition and urgency) 



  

the reports will also be shared with schools to assist with their Planned Preventative 
Maintenance (PPM).  

8.3. Please refer to paragraphs 7.3.1 and 7.3.2 as to why these services are to be 
outsourced and what will remain in-sourced. 

8.4. Procurement method 

8.4.1. The school condition surveys will be procured through an open tendering exercise. For 
the estimated contract value please see the Part 2 report. Please see paragraph 7.3.3 
as to why framework agreements have not been found to be suitable.  The evaluation 
methodology will be developed with the advice of officers in the Council’s Procurement 
team. 

8.4.2. A separate contract award report will be prepared seeking authority from the Executive 
Director for Children and Young People to appoint the winning bidder, in line with the 
Council’s procurement rules and procedures. 

8.4.3. Proposed procurement timetable: 

Activity Date 

Tender Issue April 2021 

Tender Returns May 2021 

Evaluation June 2021 

Internal approvals July 2021 

Award July 2021 

9. Small Works Fund and Emergency Works Fund 

9.1. The Carter Jonas surveys identified many other ‘D1s’ that fall short of the criteria 
required to be considered for the School Minor Capital Works Programme (SMCWP). 
This is because either the estimated cost of the remedial action was below £50,000, or 
the issue that was identified was considered not to have a significant impact on the 
operation of a school. The Council has shared these reports with schools to encourage 
them to address the issues and assist with their Planned Preventative Maintenance. 

9.2. To further support schools in undertaking the works that are required, officers 
recommend that £200,000 of the anticipated SCA funding is allocated to the Small 
Works Fund for 2021/22. This will enable schools to bid for up to £50,000 to carry out 
further works that they will procure and manage themselves with oversight from 
Council officers. 

9.3. Applications will be prioritised in order of risk to health and safety of school staff and 
pupils. 

9.4. In addition to the Small Works Fund, officers recommend that the Council allocates 
£200,000 towards an Emergency Works Fund. This will be used for any unforeseen 
urgent works that arise in the school estate. 

10. Budget allocation 

10.1. Based on previous years, it is expected that the Council will receive circa £3m from 
Education and Skills Funding Agency (ESFA). The exact amount is expected to be 
announced in March 2021.  

10.2. The proposed programme of works set out in this report is as large and diverse as 
previous years. Therefore it is recommended that the Mayor and Cabinet delegate 
authority to the Executive Director for Children and Young People to approve use of an 
additional contingency of £250,000 from the CYP Asset Management Fund if required. 
This additional funding will be used in the event that the proposed programme of works 
set out in this report exceeds the anticipated School Condition Allocations budget of 
£3m. 



  

10.3. The table below provides on the expected funding: 

Proposed cost Amount Comments 

2021/22 SCA ~£3,000,000 Noted at 10.1 

CYP Asset Management Fund £250,000 Noted at 10.2 

Total ~£3,250,000  

 

10.4. The table below provides a breakdown of the budgets that will be funded by the 
Council’s 2021/22 SCA: 

Description Budget Comments 

SMWP 2021 works 
See Part 2 

report  
See section 5 

SMWP 2021 fees 
See part 2 

report  
See section 6 

School Condition Surveys 
See Part 2 

report  
See section 8 

Small Works Fund £100,000 See section 9 

Emergency Works Fund £200,000 Noted at 9.4 

Project management £150,000 
Cost of internal project 
management resource 

Total £3,000,000  

 

11. Financial implications  

11.1. The School Minor Capital Works Programme is funded inclusive of professional fees 
through the annual School Condition Allocation (SCA) provided by the Education 
Funding Agency (EFA). Lewisham’s School Condition Allocation for 2021/22 is 
expected to be approximately £3m.  

11.2. In addition, delegated authority is being sought to permit the executive Director of 
Children & Young People to agree the use of £250,000 as a contingency funded 
through unapplied resources within the CYP Asset Management Fund.  

11.3. Therefore a sum of £3,250,000 is allocated for planned capital maintenance works in 
schools for 2021/22.  

The proposed programme works should result in reduced premises running costs for 
the schools within the programme while reducing Council risk and resources required 
maintaining its estate.   No additional revenue costs will fall upon the General Fund of 
the Council. 

12. Legal implications 

12.1. The Council has a statutory duty to provide primary and secondary education as well 
as a duty to ensure that all educational premises are in a good and safe state of repair. 

12.2. Approval is sought to tender works under the Schools Minor Capital Works Programme 
2021/2022.  Given the value of an individual works contract may exceed £1,000,000 it 
is for Mayor & Cabinet to give pre-tender authorisation under section 3 of the Council’s 
Contract Procedural Rules (CPR). 

12.3. Approval is also sought from Mayor & Cabinet to tender for the SMWP consultant given 
the value of the services contract as the value of the contract would be above 
£500,000.   



  

12.4. For convenience, approval is also sought from Mayor & Cabinet to approve the 
procurement of the School Conditions Survey Consultant, though the value of the 
contract would be well before £500,000. 

12.5. The procurement routes for the works contracts, SMWP Consultant and School 
Conditions Survey Consultant are set out in report above and are in compliance with 
the Council’s Contract Procedure Rules.  It is anticipated that the individual works 
contracts will fall below the OJEU threshold of £4,551,413.   

12.6. The award of the Contract must be made in accordance with the Council’s Scheme of 
Delegation. The proposed value of individual works contracts under the School Minor 
Capital Works Programme 2021/2022 and the School Conditions Survey Consultancy 
contract are likely to be Category B contracts.  Therefore the Executive Director for 
Children and Young People can award those contracts and it is recommended that this 
done on the advice of the Executive Director for Corporate Resources and the 
Executive Director for Housing, Regeneration and Environment. 

12.7. The SMWP Consultant contract would be a Category A contract therefore it would be 
for Mayor & Cabinet to approve the award of that contract, 

12.8. This is a key decision and is therefore required to be included in the publication of key 
decisions. 

12.9. The Equality Act 2010 (the Act) introduced a new public sector equality duty (the 
equality duty or the duty).  It covers the following nine protected characteristics: age, 
disability, gender reassignment, marriage and civil partnership, pregnancy and 
maternity, race, religion or belief, sex and sexual orientation. 

12.10. In summary, the Council must, in the exercise of its functions, have due regard to the 
need to: 

 eliminate unlawful discrimination, harassment and victimisation and other conduct 
prohibited by the Act. 

 advance equality of opportunity between people who share a protected characteristic 
and those who do not. 

 foster good relations between people who share a protected characteristic and those 
who do not. 

 

12.11. The duty continues to “have regard duty”, and the weight to be attached to it is a matter 
for the Mayor, bearing in mind the issues of relevance and proportionality. It is not an 
absolute requirement to eliminate unlawful discrimination, advance equality of 
opportunity or foster good relations. 

12.12. The Equality and Human Rights Commission has issued Technical Guidance on the 
Public Sector Equality Duty and statutory guidance entitled “Equality Act 2010 
Services, Public Functions & Associations Statutory Code of Practice”.  The Council 
must have regard to the statutory code in so far as it relates to the duty and attention is 
drawn to Chapter 11 which deals particularly with the equality duty. The Technical 
Guidance also covers what public authorities should do to meet the duty. This includes 
steps that are legally required, as well as recommended actions. The guidance does 
not have statutory force but nonetheless regard should be had to it, as failure to do so 
without compelling reason would be of evidential value. The statutory code and the 
technical guidance can be found at:  http://www.equalityhumanrights.com/legal-and-
policy/equality-act/equality-act-codes-of-practice-and-technical-guidance/ 

12.13. The Equality and Human Rights Commission (EHRC) has previously issued five guides 
for public authorities in England giving advice on the equality duty: 

http://www.equalityhumanrights.com/legal-and-policy/equality-act/equality-act-codes-of-practice-and-technical-guidance/
http://www.equalityhumanrights.com/legal-and-policy/equality-act/equality-act-codes-of-practice-and-technical-guidance/


  

1. The essential guide to the public sector equality duty 

2. Meeting the equality duty in policy and decision-making 

3. Engagement and the equality duty 

4. Equality objectives and the equality duty 

5. Equality information and the equality duty 

The essential guide provides an overview of the equality duty requirements including the 
general equality duty, the specific duties and who they apply to. It covers what public 
authorities should do to meet the duty including steps that are legally required, as well as 
recommended actions. The other four documents provide more detailed guidance on key 
areas and advice on good practice. Further information and resources are available at: 
http://www.equalityhumanrights.com/advice-and-guidance/public-sector-equality-
duty/guidance-on-the-equality-duty/ 

13. Equalities implications 

13.1. The services provided will benefit all pupils and staff in the schools. No individual 
person or group will be disadvantaged. 

14. Climate change and environmental implications 

14.1. The School Minor Works Programme will improve the energy efficiency of school 
buildings by upgrading boiler systems to more eco-friendly models, improving 
insulation and installing LED lighting. With advice from the Council’s Sustainability 
Manager, officers will explore further options to support efforts to make Lewisham 
carbon neutral by 2030. 

15. Crime and disorder implications 

15.1. The proposed windows and doors replacement works at Drumbeat School may have 
security implications. Officers will work to ensure the building is no less secure as a 
result of the works, and, where possible, improve the current security on site. There are 
no other implications arising from this report. 

16. Health and wellbeing implications  

16.1. The School Minor Works Programme will help to improve the health and wellbeing of 
staff and children by creating a safer environment and better functioning facilitites 
within school buildings. 

17. Background papers 

17.1. None. 

18. Glossary  

18.1. Terms used in report: 

Term Definition 

SCA School Condition Allocation – a grant funded by the Education 
and Skills Funding Agency (ESFA) 

SMWP School Minor Works Programme 

http://www.equalityhumanrights.com/advice-and-guidance/public-sector-equality-duty/guidance-on-the-equality-duty/
http://www.equalityhumanrights.com/advice-and-guidance/public-sector-equality-duty/guidance-on-the-equality-duty/


  

MEP Mechanical, Electrical and Plumbing 

Principal Designer An organisation or individual who is appointed by the client to 
take the lead in planning, managing, monitoring and 
coordinating health and safety during the pre-construction 
phase (design and planning stage) of a project, as set out in 
the Construction Design and Management Regulations 2015 

HCA The Homes and Communities Agency (HCA) was an 
executive non-departmental public body, sponsored by the 
Department for Communities and Local Government. It was 
replaced by in January 2018 by Homes England and the 
Regulator of Social Housing 

19. Report author and contact 

19.1. Lemuel Dickie-Johnson, Project Manager - Lemuel.Dickie-Johnson@lewisham.gov.uk, 
07990 796219 

20. Comments for and on behalf of the Executive Director for 
Corporate Resources 

N/A 

21. NAComments for and on behalf of the Director of Law, 
Governance and HR 

N/A  


